

CITY OF GRANDVIEW

HLA PROJECT NO. 08053C/ 09077C

**ALIVE DOWNTOWN IMPROVEMENTS PHASE 1 AND PHASE 2**

ACTIVITY SCHEDULE

POW CONTRACTING, INC.

**SECOND STREET**

BEGINNING August 2, 2010

ACTIVITY/ LOCATION	MON	8/2	TUE	8/3	WED	8/4	THUR	8/5	FRI	8/6
SIDEWALK PREPARATION	DIVISION TO GRANDRIDGE		DIVISION TO GRANDRIDGE		DIVISION TO GRANDRIDGE		DIVISION TO GRANDRIDGE		DIVISION TO GRANDRIDGE	
POUR SIDEWALK										
PASSAGEWAY	DECORATIVE STONE		DECORATIVE STONE				WROUGHT IRON FENCE		WROUGHT IRON FENCE	
ELECTRICAL										
IRRIGATION/TREES										
SECOND STREET					FINISH ROCK GRADING		FINISH ROCK GRADING		FINISH ROCK GRADING	
ADJUST UTILITIES ON WCR										
DECORATIVE STONE					100 BLOCK DIVISION		100 BLOCK DIVISION		100 BLOCK DIVISION	
ACTIVITY/ LOCATION	MON	8/9	TUE	8/10	WED	8/11	THUR	8/12	FRI	8/13
SIDEWALK PREPARATION										
POUR SIDEWALK										
ELECTRICAL										
IRRIGATION/LANDSCAPE										
PAVING PREP										
PAVE SECOND STREET										
PAVE DRIVEWAYS										
DEMOLITION							200 BLOCK DIVISION		200 BLOCK DIVISION	

CUS ARTEAGA	882-9211	TERRY ALAPETERI	966-7000	DALE AINSWORTH	c 366-0738
ANITA PALACIOS	882-9208	STEVE SZIEBERT	c 952-1998	RAY JOHNSON	542-8507
SANTOS TREVINO	c 830-1060	ARCHIE MAC PHERSON	c 830-0573	JERRAD JOHNSTON	c 366-2907
BRAD SMITH CoC	882-2100	CAROLINE FITZSIMMONS	966-7000	SANDI MEREDITH- PSC	586-1969
MARCUS MARQUEZ	836-4609			JOHN REDINGER- PRAIRIE	
MIKE BROWN CENTURY	839-6651				c 360-607-0401573-2750