

CITY OF GRANDVIEW

HLA PROJECT NO. 08053C/ 09077C

ALIVE DOWNTOWN IMPROVEMENTS PHASE 1

ACTIVITY SCHEDULE

POW CONTRACTING, INC.

DIVISION STREET

BEGINNING August 30, 2010

ACTIVITY/ LOCATION	MON	8/30	TUE	8/31	WED	9/1	THUR	9/2	FRI	9/3
STORM DRAINAGE										
WATER SERVICES										
ROADWAY SUBGRADE										
ACCENT BAND	SECOND STREET		SECOND STREET		SECOND STREET					
PASSAGEWAY CONCRETE										
IRRIGATION/LANDSCAPE										
ELECTRICAL										
ACTIVITY/ LOCATION	MON	9/6	TUE	9/7	WED	9/8	THUR	9/9	FRI	9/10
ROADWAY SUBGRADE	<u>LABOR DAY</u>									
CURBING										
ADJUST UTILITIES										
IRRIGATION/LANDSCAPE										
ELECTRICAL										

CUS ARTEAGA 882-9211
 ANITA PALACIOS 882-9208
 SANTOS TREVINO c 830-1060
 BRAD SMITH CoC 882-2100
 MARCUS MARQUEZ 836-4609
 MIKE BROWN CENTURY 839-6651

TERRY ALAPETERI 966-7000
 STEVE SZIEBERT c 952-1998
 ARCHIE MAC PHERSON c 830-0573
 CAROLINE FITZSIMMONS 966-7000

DALE AINSWORTH c 366-0738
 RAY JOHNSON 542-8507
 JERRAD JOHNSTON c 366-2907
 SANDI MEREDITH- PSC 586-1969
 JOHN REDINGER- PRAIRIE
 c 360-607-0401573-2750