

CITY OF GRANDVIEW

HLA PROJECT NO. 08053C

ALIVE DOWNTOWN IMPROVEMENTS PHASE 1

ACTIVITY SCHEDULE

POW CONTRACTING, INC.

DIVISION STREET

BEGINNING September 20, 2010

ACTIVITY/ LOCATION	MON	9/20	TUE	9/21	WED	9/22	THUR	9/23	FRI	9/24
ELECTRIC/IRRIGATION ROUGH-IN	200 BLOCK		200 BLOCK		200 BLOCK					
SIDEWALK PREP										
ELECTRICAL										
IRRIGATION/LANDSCAPE										
MISCELLANEOUS CONCRETE	SW @ YVCC, CHIROPRACTIC OFFICE, MASTIC AND CAULK									
ACTIVITY/ LOCATION	MON	9/27	TUE	9/28		9/29	THUR	9/30	FRI	10/1
SIDEWALK PREP										
SIDEWALK POUR										
ELECTRICAL										
IRRIGATION/LANDSCAPE										

CUS ARTEAGA	882-9211	TERRY ALAPETERI	966-7000	DALE AINSWORTH	c 366-0738
ANITA PALACIOS	882-9208	STEVE SZIEBERT	c 952-1998	RAY JOHNSON	542-8507
SANTOS TREVINO	c 830-1060	ARCHIE MAC PHERSON	c 830-0573	JERRAD JOHNSTON	c 366-2907
BRAD SMITH CoC	882-2100	CAROLINE FITZSIMMONS	966-7000	SANDI MEREDITH- PSC	586-1969
MARCUS MARQUEZ	836-4609			JOHN REDINGER- PRAIRIE	
MIKE BROWN CENTURY	839-6651				c 360-607-0401573-2750